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DRAFT MINUTES 

Meeting 23 
 

Aviation Stakeholder Advisory Committee 
Oakland International Airport 

April 23, 2009 
 

This meeting of the Aviation Stakeholder Advisory Committee (the Committee) was the twenty-third in a 
series which originally focused on development of the Oakland International Airport (OAK) Master Plan. 
The Master plan was adopted by the Board of Port Commissioners in March 2006, and the Committee 
has continued meeting to give input on Master Plan implementation and other projects of interest at OAK.  
These minutes correspond to an Agenda that was distributed at the meeting; a copy of the Agenda is 
provided on the OAK planning web site.  New postings to the web site will be accompanied by email 
notices to Committee members.  The web site address is 
http://www.oaklandairport.com/masterplan_oak/aviation_stake_com.cfm 
 
Attendees:  
See sign-in sheet on the OAK planning web site. 
 
Handouts:   
• Agenda 
• Minutes from Meeting #22 (sent via e-mail) 
 
Agenda Items: 
 
Terminal 1 Renovation & Retrofit Program 
Ms. Joan Zatopek reported on the project.  Early ADA projects will include modification of ramp slope 
from security to concourse, ticket counter platform, and gate podium modifications.  The project is also 
adding infrastructure to the fire suppression systems in the various concession spaces.  This is a good 
time for implementing this project due to decreased traffic in Terminal 1. 
 
Preliminary design is underway.  Many different elements are related to infrastructure and safety.  The 
Port is working with its Leadership in Energy and Environmental Design (LEED) consultant to reap the 
maximum environmental benefit of the project and reduce lifecycle costs.  Early goal is for LEED silver 
rating.  The Terminal 1 screening area will see changes to the concessions.  The Giant Burger will be 
scaled back to possibly one vendor. 
 
Corporate Jet Noise Procedure Study 
Mr. Larry Galindo reported that the first draft will be submitted this week.  Rob Forester reported that OAK 
will need to slightly modify the noise abatement language we use to ensure it comports with the FAA 
requirements.  Updated procedure language will be posted on the web site. 
 
Terminal Bollard Project and Curbside Enhancements 
Mr. Hugh Johnson reported that a project is underway to install 128 bollards along the curbside to add 
security to the terminal frontage.  He also discussed the curbside enhancement project, which will dress 
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up the wall at baggage claim, clean up the different colors of concrete in use along the curbside, upgrade 
pet relief areas, and enhance landscaping with low-maintenance and low-water use varieties. 
 
Airport Ground Traffic Study  
Mr. Johnson reported on new technology to read car plates at high speed that is currently used by City of 
Oakland and City of San Leandro.  Mr. Johnson played a video of the technology. 
  
South Field Pavement Projects 
Mr. Joshua Polston provided an update on several airside pavement improvement projects.   
 
The Phase II Bravo Taxiway project is underway.  As reported at the last meeting, there will be a few 
weekend closures to allow for paving that will isolate North and South Field.  A community advisory will be 
posted as well. 
 
Design of East Apron Phase 3 is now complete and bids are due May 4th.  Construction is planned to start 
in August 2009.  The project will entail overlay of Taxilane Sierra, stadium parking area, and UPS cargo 
operations area.  The project is funded with federal Airport Improvement Program (AIP) grants and 
approximately $10 million in federal economic stimulus funds. 
 
Midfield Pavement Project 
Mr. Johnson provided information on the midfield pavement improvement project.  The Port is now in 
design for an airplane parking apron in back of the former Oakland Maintenance Center (OMC) hangar.  
The project is a strict “build to budget,” meaning that as much pavement will be placed as the budget will 
allow. 
 
Perimeter Dike Geotechnical Project 
Mr. Polston reported that URS Corporation will complete the Improvement Strategy Report on May 22.  
The good news is that a smaller portion of the dike than previously thought is in need of strengthening.  
The Port is going after federal economic stimulus funds for the project. 
 
Runway Safety Area (RSA)  
Mr. Joshua Polston reported that the environmental review (NEPA/CEQA) document is currently in draft 
form.  A scoping meeting was held March 12 to receive public input.  The public draft will be released in 
late July and a public meeting will be held in August.  The Port is still in the process of purchasing a five-
acre parcel from the City of Alameda at North Field. 
 
North Field Development Update – Business Jet Hangar Project Initial Study 
There was a brief discussion about the project and the sponsor who currently has the project on hold due 
to the downturn in the economy. 
 
UPS Building (former DHL Cargo) 
Airport Properties is preparing a Request for Proposals (RFP) to find a new tenant. 
 
Wyotech Aviation School 
Wyotech has informed the Airport they will cease operations at Oakland. 
 
Pacific Biogas 
Representatives from Pacific Biogas are continuing to work with the Airport to look into possible site 
locations.  They are still looking at an operation with two trucks bringing material into the plant and one 
leaving per day. 
 
Wrap-up items 
 Schedule next Stakeholder Advisory Committee meeting – July 23, 2009 at 1:00 PM 
 Transportation (parking validation and AirBART ticket) 


