

DRAFT MINUTES Meeting 61

Aviation Stakeholder Advisory Committee Oakland International Airport July 15, 2019

This meeting of the Aviation Stakeholder Advisory Committee (ASAC) was the 61st in a series, which originally focused on development of the Oakland International Airport (OAK) Master Plan. The Board of Port Commissioners adopted the Master Plan in March 2006, and the ASAC has continued meeting to give input on Master Plan implementation and other projects of interest at OAK. These minutes correspond to an Agenda distributed at the meeting, and a copy of the Agenda is on the OAK planning web site at http://www.oaklandairport.com/development/master-plan/advisory-committee/.

Attendees:

See attached roster.

Handouts (posted on the website):

- Agenda
- Minutes from Meeting #60 (also available at the meeting)

Agenda Items:

Welcome and introductions

Joshua Polston, Senior Project Manager, Planning and Development, and ASAC Facilitator, welcomed the group; and asked participants to introduce themselves.

Updates on Previously Discussed Projects, and new items

Airfield and Airspace Projects (Reordered agenda to accommodate FAA Metroplex presenter)

Airport Perimeter Dike – Joshua Polston

- Expect to receive bids on project July 16
- First phase estimated around \$17-18M of work, which will include raising the dike, fortifying it, and controlling seepage through the dike, a big step forward for the airport

Pavement Replacement - Joshua Polston

- Apron area between Terminal 1 and Terminal 2
- Was installed in the mid-80s; will be going through and repairing some of the panels which have been shattered over time and sealing any joints that have opened up
- Second phase will be to repave a road that runs parallel to Twy Bravo, is used frequently, and has a lot of UPS traffic
- Mostly federal funds are used for this type of project

Minutes: Meeting 61

Page 1 of 4

Airfield Signage Project - Daniel Pruim, Associate Aviation Project Manager

- Airfield signage provides situational awareness for pilots and airfield personnel in a uniform, highly visible directional format, which meets FAA requirements
- The project will replace and upgrade over 200 airfield signs
- It is anticipated construction activities will begin in Fall 2019 and last approximately one year
- Do not anticipate any noise impacts
- May have closure of Rwy 28L or 28R during the project, and will send out community notices as we proceed

FAA Metroplex

Update – Matt Davis, Airport Operations Manager

- FAA will be at the Noise Forum meeting this week and will provide an update
- Have started technical work at the Seattle Service Center office; reiterated to them the concerns identified by the subcommittee
- Look to work with FAA at the upcoming meeting to explore some of the options and make decisions
- What is being requested is a turn that mimics the turn on the silent procedure the difference is about a 300-ft. difference
 - These are minor differences and can be solved with some technical solutions, such as authorizing turns under 500 ft. – need FAA input on if it is possible with the 2015 RNAV rules to further refine flight patterns
- **Question**: Is FAA willing to meet with Noise Forum committee working on this issue in a workshop roundtable format?
- **Answer**: Have expressed general willingness to meet with Noise Forum and subcommittees, but have not provided any dates for such meetings.

Future Airport Development

Project Update - Joan Zatopek, Manager, Aviation Planning & Development; Lynne Madera, Associate Aviation Project Manager, Planning & Development

- We have started to look at what we might do to accommodate traffic in the future
- Since last meeting with ASAC, have been working internally with management and Board trying to get everyone on the same page hope to conclude those discussions this summer
- Hope to be in position by Fall to schedule a meeting with this group, which is advisory to this
 process
- This would be before the environmental process starts
- Question: Is there any information about the forecast?
- **Answer**: Almost to the point of putting the package together and will share that when available in advance of any meeting
- Question: Does change in management have any impact on this process?
- **Answer**: Chris Lytle is leaving but we have been assured by the Board that they support the airport and there will be no disruption
 - Noted that Danny Wan is stepping in as Interim E.D. and has previously served in that role when Lytle was on leave
- Question: Is the anticipated down turn in the economy one of the data point being reviewed?
- **Answer**: Yes; must look at that to implement a project in an incremental manner, to phase it so that it meets the identified needs

Terminal Projects

Moving Walkway Update - Daniel Pruim

- Project removes the moving walkways located in the T1 and T2 connectors
 - In the T2 connector corridor, the new area will include The District and Subway as new food & beverage concessions

Minutes: Meeting 61

- In the T1 connector corridor, new flooring will be installed and other passenger amenities are being considered
- Construction activities began this Summer with the installation of two construction barriers around the moving walkways
- T1 Connector Corridor anticipated completion is Spring 2020
- T2 Connector Corridor anticipated completion is late Spring 2020
- Staff is exploring potential seating options in the T1 and T2 connector corridors after project completion

Southwest Gate Furniture - Susan Fizzell, Senior Aviation Project Manager

- Phase 1: Coordinating with SWA on their replacement program for their seating furniture, which covers all of Terminal 2 and a few gates of Terminal 1
- Phase 2: Schedule not yet available, but will come back to add power component of the seating
- Seats look great!

Terminal Flooring - Susan Fizzell

- Will coordinate the flooring replacement along with the electrical work required for the Phase 2 seating work
- Refreshing Terminal 2 as well as the connector between Terminal 1 and Terminal 2
- Replacing carpeting with a hard surface floor for ease of maintenance and customer service perspective
- Received approval to move ahead with that project will kick off this Fall and go through early next Summer; phasing to minimize disruption
- **Question**: Will flooring have any type of Oakland-specific design?
- **Answer**: Looking at different types of patterns that will reinforce wayfinding; want it to be timeless as the new flooring will be for both the corridor and the hold rooms
 - o Want to delineate between a circulation area and a resting area in a small space

Other Projects & Issues

Hotel Development - Paul

- Went through an extensive RFP process with no respondents
- Received permission from the Board to have an exclusive negotiation agreement (ENA) with a hotel developer
- Have begun ERP with them, which is designed to carry them through most of the entitlement process and the design process
- Vision is at least one select service hotel and one free-standing restaurant
- Possibility of multiple hotels and multiple restaurants, but that is being decided now

Jet Suite - Teddy Young

- Subtenant to Signature with flights to nine different destination
- Have been here two years and operate entirely out of the North Field recently have been increasing their operations and trying to grow
- Question: Is there an environmental document that will be involved with their growth plan?
- **Answer**: As of yet, nothing. The conversations have just started.
- Question: Will growth be physical and more locations.
- **Answer**: They are hoping for both, but that does not appear to be possible with what is laid out there. Too soon to tell.
- Question: What happened to the hangar project (Kaiser Air)?
- **Answer**: Discussions have ceased on that project.

Stakeholder Reports on proposed or ongoing developments

- City of Alameda
 - o 2900 Harbor Bay Parkway
 - Five-story Marriott Residence Inn adjacent to the ferry terminal

Minutes: Meeting 61

Page 3 of 4

- Going back to the planning board on July 22 for final architectural approval
- 1051 Harbor Bay Parkway
 - Five Story Hilton Garden Inn
 - Planning Board gave comments on the architecture in October 2018, and applicant is going through FAA review right now, no status update as of June 2019
- o 1310-1410 Harbor Bay Parkway
 - In June, Planning Board approved construction of three single story warehouse/office buildings; anticipate construction to begin this fall – tenants are unknown
- Susan Fizzell noted that the Port has worked with the project proponents and the FAA to go through the 7460 processes and ensure that the part 77 analysis was done
 - Port also did their own analysis to make sure that no changes to our procedures are required to accommodate these new buildings
 - 1051 is very close to our operational area, but it has been cleared according to the safety analysis that was conducted based on the heights originally submitted
- City of Hayward Not in attendance
- City of Oakland Not in attendance
- City of San Leandro Alice
 - o Shoreline Development Project ongoing; no current update
 - o **Question**: Is there an update on the Water pollution control plant restoration?
 - Answer: Alice will get an update for Susan Fizzell and put in touch with Public Works personnel

Wrap-up items

- Next Stakeholder Advisory Committee meeting

 Monday, October 21
- Parking Tickets were validated

Questions/Comments

Minutes: Meeting 61

Page 4 of 4

Present Fi						25	ווונג ככו	тегепсе коот	
ບ ≥	First Last	Title		Address	ÇİÇ	State of	i N	Dhone	
Σ	City of Alameda								
			٥	551 Creedon Circle	Alameda	S	94502	(510) 522-4200	matt@classalameda.com
5		Community Representative (alternate)	e (alternate)	28 Balley Bay	Alameda	S	94502	(510) 814-4710	iacobs@hbrinfo.com
œ.		Community Representative	ø	1911 Buena Vista Ave	Alameda	S	94501	(510) 865-9212	sixora1@att pet
Ā	₩	City of Alameda Staff Representative	resentative	2263 Santa Clara Ave.	Alameda	S	94501	(510) 747-6881	athomas@ci alameda cas
	Allen Tai	City of Alameda Staff Representative	resentative	2263 Santa Clara Ave, Rm 190	Alameda	S	94501	(510) 747-6888	ATsi@alamodaca acc
3	Le	City of Alameda Staff Representative	resentative	2263 Santa Clara Ave, Rm 190	Alameda	S	94501		klivermore@alamedaca gov
Ĭ	Henry Dang	City of Alameda Staff Representative	resentative	2263 Santa Clara Ave, Rm 190	Alameda	S.	94501	(510) 747-6871	hannest and the second of the
S	aywa					5			ildalid(Øalamedaca.gov
آ ا	Douglas McNeeley	City of Hayward Airport Manager	ınager	20301 Skywest Drive	Haward	Š	94541	(510) 293-5460	douglas.mcneelev@havward-ca.gov
<u>د</u> د	San Le								
Ž.		City of San Leandro Staff Representative	Representative	835 E. 14th Street	San Leandro	S	94577		kornelas@sanleandro.org
₹		City of San Leandro Staff Representative	Representative	835 E. 14th Street	San Leandro	S	94577	(510) 577-3372	akim@sanleandro org
Ē	ť	Deputy City Manager		835 E. 14th Street	San Leandro	-	94577	(510) 577-3391	eengelbart@sanleandro org
	Cynthia	City of San Leandro Staff Representative	Representative	835 E. 14th Street	San Leandro		94577	(510) 384-4649	comstockeljason@vahoo com
ن آ	of Oaklar	**************************************							
Bat	at Mossburg	Community Representative	Φ	One Frank Ogawa Plaza, 2nd Fl.	Oakland	S	94612	(510) 238-7573	pmossburg@osklandnet.com
Š	San Leandro Unified School District	fool District							and the second s
Ľ.	Francois Gallo	Community Representative (alternate)	e (alternate)	979 Woodland Ave.	San Leandro	S	94577	(510) 924-9930	nsnk2002@vahoo com
O	C. John Dominguez	School District Staff Representative	sentative	14735 Juniper Street	San Leandro	S	94579	(510) 667-6221	bonddirector@sanleandro k12 ca us
5									
: ق		CLASS Staff Representative	ve	396 Hayes St.	San Francisco	CA	94102	(415) 552-7272	bora@smwlaw.com
Σ	e	CLASS Staff Representative	Ve	1145 Verdemar	Alameda	S	94502	(520) 349-9533	micing@aol com or michelle@ciassalace
Ē	Tianxi Zheng	CLASS Executive Committee Member	tee Member						tianxi@classalameda.com
¥	da Con								
ō	Cindy Horvath	Staff Representative (Planning Department)	ning Department)	224 W. Winton Ave., Room 111	Hayward	8	94544	(510) 670-6511	cindy.horvath@accov.org
ñ	X X								
Ja		Community Representative	d)	55 Poppy Lane	Berkeley	S	94708	(510) 658-6719	nelsonit@earthlink net
Σ	Margery Eriksson	Community Representative						(510) 525-1199	mferiksson@earthlink net
	Fix Base Operators								
7	Airlines	KaiserAir, Inc.		P.O. Box 2626, Airport Station	Oakland	5	94614	(510) 553-8438	
2	Robin Van Galder	Federal Express (Cardo Airline Representative)	rline Representative)	1 Salv Ride May	2007aC	···· 6	200		
ប់			Southwest Airlines (Passenger Airline Representative)	P.O. Box 25 / One Airport Dr	Oakland	5 0	94021	(510) 539-3809	rsvangalder@fedex.com
Pa	Paul Millner	Aircraft Pilots of the Bay Area	9.			5	7040	(510) 303-1309	cniis.cattin(@wnco.com
ď	Port Staff							0001-000 (010)	<u>millner(@me.com</u>
Ľa	Laura Arreola	Port Field Representative		530 Water St.	Oakland	 ₹	94607	(510) 627_113E	
꼾	Robert Bernardo	Media/Public Relations Manager	nager	530 Water St.	Oakland	S S	94607	(510) 627-1401	themorphometricom
Mŝ	Marilyn Daniels	Airport Operations/Airside Supt.	Supt.	1 Airport Dr., Box 45	Oakland	S S	94621	(510) 563-6437	mdaniele@nottooliload.gom
Ms	Matthew Davis	Director of Government Affairs	airs	530 Water St.	Oakland	5 0	94607	(510) 503-043/	manifestation to a series and the series are series and the series and the series are series are series and the series are series and the series are series are series are series are series and the series are series are series
Ms	Matt Davis	Airport Operations / Airside Manager	Manager	1 Airport Dr., Box 45	Oakland	A C	94621	(510) 553-7906	modernic Control of the control of t
רַ		Port Assistant Management Analyst	nt Analyst		Oakland	S S	94607	(510) 627-1377	Inputavis@policoakiania.com
П		Airside Operations/Airside Supt.	Supt.	30x 45	Oakland	8	94621	(510) 563-6432	devene@northerland.com
NS I	Susan Fizzell	Senior Aviation Project Manager	nager	1 Airport Dr., Box 45	Oakland	S	94621	(510) 563-6536	Sfizzell@portcakland.com

Present First Last Diego Gonzalez Sharon Grewal Colleen Liang Eva Lillie Eva Lillie Brandon Mark Kristi McKenney Douglas Mansel Jan Novak Linda Peng Joshua Polston Joshua Polston Jesse Richardson	[Address City State Zip Phone Address City State Zip Phone Sal Water St. Oakland CA 34607 (510) 527-1276 1 Airport Dr., Box 45 Oakland CA 34607 (510) 527-1756 1 Airport Dr., Box 45 Oakland CA 34607 (510) 532-653 1 Airport Dr., Box 45 Oakland CA 34607 (510) 533-653 1 Airport Dr., Box 45 Oakland CA 34607 (510) 553-653 1 Airport Dr., Box 45 Oakland CA 34621 (510) 553-653 1 Airport Dr., Box 45 Oakland CA 34621 (510) 563-653 1 Airport Dr., Box 45 Oakland CA 34621 (510) 563-563 1 Airport Dr., Box 45 Oakland CA 34627 (510) 563-3695 1 Airport Dr., Box 45 Oakland CA 34607 (510) 563-3695	city Oakland Oakland Oakland Oakland Oakland Oakland Oakland Oakland	State Zip	Inference Room Phone (510) 627-1276 (510) 627-1759 (510) 627-1759 (510) 563-6535 (510) 563-6535 (510) 563-6535 (510) 563-6535 (510) 563-6535 (510) 563-6535	E-mail dgonzalez@portoakland.com sgrewal@portoakland.com cliang@portoakland.com elillie@portoakland.com lmadera@portoakland.com bmark@portoakland.com bmark@portoakland.com
First Last Diego Gonzalez Sharon Grewal Colleen Lining Eva Lillie Lynne Madera Brandon Mark Kristi McKenney Douglas Mansel Jan Novak Linda Peng Joshua Poiston Daniel Pruim Jesse Richardson	Nanager Manager Manager Manager Manager ites	Address 530 Water St. 1 Aliport Dr., Box 45 530 Water St. 1 Aliport Dr., Box 45	City Oakland Oakland Oakland Oakland Oakland Oakland Oakland	9		E-mail dgonzalez@portoakland.com sgrewal@portoakland.com cliang@portoakland.com elillie@portoakland.com lmadera@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
First Last Diego Gonzalez Sharon Grewal Colleen Liang Eva Lillie Brandon Mark Kristi McKenney Douglas Mansel Jan Novak Linda Peng Joshua Polston Daniel Pruim Jesse Richardson	kep. Manager Ist Manager Manager ites ites	Address 530 Water St. 1 Airport Dr., Box 45 530 Water St. 1 Airport Dr., Box 45	City Oakland Oakland Oakland Oakland Oakland Oakland	e e		E-mail dgonzalez@portoakland.com sgrewal@portoakland.com cliang@portoakland.com elille@portoakland.com Imadera@portoakland.com bmark@portoakland.com bmark@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
Gonzalez O Grewal Lillie Lillie Madera Madera Markenney Mansel Novak Peng Peng Poiston Pruim Richardson	kep. Manager Manager Manager ities intel Scientist	530 Water St. 1 Airport Dr., Box 45 530 Water St. 1 Airport Dr., Box 45	Oakland Oakland Oakland Oakland Oakland Oakland			dgonzalez@portoakland.com sgrewal@portoakland.com cliang@portoakland.com elilile@portoakland.com elilile@portoakland.com Imadera@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
Cerewal Liang Lillie Madera Mark McKenney Mansel Novak Peng Polston Pruim Richardson	Manager ist Manager Manager ites	1 Airport Dr., Box 45 530 Water St. 1 Airport Dr., Box 45 1 Airport Dr., Box 45 1 Airport Dr., Box 45 1 Airport Dr., Box 45	Oakland Oakland Oakland Oakland Oakland			sgrewal@portoakland.com cliang@portoakland.com elilile@portoakland.com lmadera@portoakland.com bmark@portoakland.com kmckennev@portoakland.com
Liang Lillie Madera Mark MoKenney Mansel Novak Peng Poiston Pruim Richardson	ist Manager Manager ties ties ntal Scientist	530 Water St. 1 Airport Dr., Box 45	Oakland Oakland Oakland Oakland			clina@portoakland.com elillie@portoakland.com Imadera@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
Madera Madera Mark Mokenney Mansel Novak Peng Poiston Pruim Richardson	Manager Manager ties ntal Scientist	1 Airport Dr., Box 45 1 Airport Dr., Box 45 1 Airport Dr., Box 45 1 Airport Dr., Box 45	Oakland Oakland			ellile@portoakland.com Imadera@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
Madera Mark Mokenney Mansel Novak Peng Poiston Pruim Richardson	Manager ties ntal Scientist	1 Airport Dr., Box 45 1 Airport Dr., Box 45 1 Airport Dr., Box 45	Oakland			Imadera@portoakland.com bmark@portoakland.com kmckenney@portoakland.com
Mark McKenney Mansel Novak Peng Polston Pruim Richardson	ties ntal Scientist	1 Airport Dr., Box 45 1 Airport Dr., Box 45	Oakland			bmark@portoakland.com kmckenney@portoakland.com
McKenney s Mansel Novak Peng Peng Polston Pruim Richardson	ntal Scientist	1 Airport Dr., Box 45	Cachion			kmckenney@portoakland.com
s Mansel Novak Peng Polston Pruim Richardson			Carland			
Novak Peng Peng Polston Pruim Richardson		1 Airport Dr., Box 45	Oakland			dmancel@nothorhond oom
Peng Polston Pruim Richardson		530 Water St.	Oakland			inovak@nortoakland com
Polston Pruim Richardson	Representative	1 Airport Dr., Box 45	Oakland			Ipeno@nortoakland.com
Pruim Richardson	Senior Aviation Project Manager	1 Airport Dr., Box 45	Oakland		(510) 563-6537	inolston@notcoskland com
Richardson	Associate Aviation Project Manager	1 Airport Dr., Box 45	Oakland		(510) 563-6532	doning montochood oom
	Senior AP Noise Abatement Specialist	1 Airport Dr., Box 45	Oakland		(510) 563-2884	Spranning Dolloanally, coll.
Richard Sinkoff		530 Water St.	Cakland	T	T	minima de la compania del compania de la compania del compania de la compania del compania de la compania del compania de la compania del la compania del compania de
Carletta Starks		1 Airport Dr., Box 45	Oakland			Islincii (@portoakland.com
Teddy Young	Aviation Supervising Properties Representative	1 Airport Dr., Box 45	Oakland		(510) 563-3676	tours @ pottockond open
Joan Zatopek		1 Airport Dr Box 45	Cocker		(640) 660 6610	thornia (choring and choring
8		01 (00)	Canalia		(510) 563-6530	Jzatopek(@portoakland.com
À	Aro Comment of Marie					elventes a portoubled com
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1	0					includes on portable ladge
T	TO STORY SOLALISO					& caviso postoalelid, son